
 
 

KEY DEVELOPMENTS AT LUCAS OIL STADIUM AND  
INDIANA CONVENTION CENTER EXPANSION  

OCTOBER 2006 UPDATE 
 
 

Project Marks First Anniversary of Start of Construction; 
The Indiana Stadium and Convention Building Authority (ISBCA) marked the first 
anniversary of the groundbreaking on September 20.  In a report citing progress to date, 
the ISCBA noted that excavation and site clearing is nearly complete and concrete work 
on the foundation and lower deck is nearly done.  Significant progress also has been 
made in upper deck concrete work, and steel work on the retractable roof is to begin 
shortly.   
 
More specifically, 1,050 concrete columns are now in place to support the structure, and 
nearly 71,000 cubic yards of concrete have been poured.  Also, 63,000 “fan friendly” 
seats are now on order from Irwin Seating Company to be installed next year. (Click 
here to view monthly construction photos from Nov. 2005 to Sept. 2006) 
 
 
Contract Awarded for Sound System, Broadcast Cables: 
At its late September board meeting, the ISBCA awarded a $15.9 million contract to 
install the stadium sound system and its broadcast cables.  A joint venture of 
Ermco/Sachs of Indianapolis won the award to install cables, speakers and television 
outlets.  Also participating in the contract are two Indianapolis firms, ESCO 
Communications and Electrical Equipment Co., Inc.  Both will supply equipment to 
Ermco/Sachs. 
Because the stadium will include hundreds of thousands of feet of cables, TV stations 
will be able to transmit footage back to satellite trucks.  Television sets scattered 
throughout the stadium will be enabled to show game footage.   The TV units are not 
included in the bid package. 
 
MBE/WBE Initiative Proving Successful: 
Four months into a new initiative to encourage more minority participation in 
construction of the Lucas Oil Stadium, the ISCBA believes the program is achieving the 
desired objectives.  As of September 21, more than $90 million in contracts have been 
awarded to MWBE firms, which is 18.37% of the $496.4 million total contracts awarded.   
 
Meanwhile, ISCBA officials announced in mid-September that they are raising the goals 
for bid package 9B to 20% for MBE and 10% for WBE participation.  Klipsch said the 
new goals on this bid package will help in achieving the original project goals of 15% 
MBE and 5% WBE.  (READ MORE)
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http://www.in.gov/iscba/media/photos.html
http://www.in.gov/iscba/media/photos.html
http://www.in.gov/iscba/pdfs/Minority_Progress_09_2006.pdf


 
  


